N

11-29-89

12-14-89

01-08-90

12-14-89

12-24-89

12-26-89

12-29-89

01-02-90

01-10-90

11 1 0002
SAAD SITE 3(0(0‘03

Nashville, TN

AO lssued to Saads
No Phases - Complete cleanup within 120 days

material in tanks - sample and dispose of
buried drums - excavate and dispose of

contaminated soil - excavate, stockpile, dispose of
conduct confirmation sampling

Draft A0 on Consent given to PRPs

material in tanks - secure
material in drums - secure
runoff - sample and reroute

2hase II - Develop Work Plan within 90 davs
contaminated soil - sample and cleanup
other material (tanks, drums) ~ sample and clean up
groundwater - sample and cleanup

Phage III - Complete cleanup withln ¢80 days

AO on Consent proposed by PRPs

Phase I - Secure Site within 90 davs of work plan approval
material in tanks - secure
material in drums - secure

runoff -~ sample and evaluate need for stormwater redirection

AO received by Ellis Saad
effective date of order

Notification of intent to camply due

Ellis Saad gave verbal notice of intent to comply.
Initiation of work due

Ellis Saad submitted written notice of intent to comply.

0SC notified Saad that his letter was not adequate (to determine
Saad’s ability to comply). Work plan would be required.

Work plan submittal due



